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Accelerator Upgrades Shutdown
If Starts 10/1/10 then:
• RR Upgrades (~10.2 months – determines length)

– Cooling systems done 12/10
– 53MHz finishes 2/11
– Controls finish 3/11
– Instrumentation done  6/11
– EL, IL, RR vacuum done/tested 8/3/11 (logic checked)

• MI Upgrades (~7 months)
– LLRF done 4/11
– Remainder done 12/10

• Kickers (~2 months needed to install – last ready/installed, determines end date)
– RR Extraction/MI Injection done 3/11
– BA kicker done 7/11
– RR Injection done 11/28/11

• Logic/durations of RR Injection path has been checked closely

Thus delay shutdown start 4 months, make 10.2 months long
– Start 2/1/11, end 12/9/11 (extended end date rather than starting earlier)



1 Oct 2007 NOvA WGM N. Grossman 2N. Grossman 2

NOvA Review Schedule
Once this is done, what does the schedule look like?
• RR Upgrades (~10.2 months – determines length)

– Cooling systems done 4/11
– 53MHz finishes 7/11
– Controls finish 7/11
– Instrumentation done  9/11
– EL, IL, RR final alignment last 12/9/11 (IL last)

• MI Upgrades (~7 months)
– LLRF done 7/11
– Remainder done 12/10

• Kickers (~2 months needed to install – last ready/installed, determines end date)
– RR Extraction/MI Injection done 4/11
– BA kicker done 10/13/11
– RR Injection done 11/28/11

Thus delay shutdown start 4 months, make 10.2 months long
– Start 2/1/11, end 12/9/11 (extended end date due to holiday timing concerns)
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DRAFT NOvA ANU Schedule Overview

USE FY2010 SHUTDOWN (if it 
occurs) TO SHORTEN  NEXT 
ONE AS MUCH AS POSSIBLE 
– assuming TeV off.
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Commission 700kW 
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CY2008 SHUTDOWN: Would 
like to use for GPP MINU 
penetrations for kicker support 
buildings – is it July or Oct?  
Need to know definitively by 
end of Feb.  (along with if there 
is money)


